
TBL Scheduling Automation 
Process Changes 

11/8/2004 11/15/2004 11/22/2004 11/29/2004 12/6/2004 12/13/2004 12/20/2004 12/27/2004 1/3/2005 1/10/2005 1/17/2005 1/24/2005

11/9/2004
Cutover

OATI becomes our tagging system and
      our Tag Authority/approval Service

1/3/2005
Curtailment Phase

Initialization
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12/6/2004
Corrective Action Phase

Implementaion

11/9/2004 - 12/6/2004
ORIENTATION AND TESTING

PHASE

1.   Preferred order of scheduling events; RODS
      Account, Tag, Schedule.
2.   Tag required before schedule in RealTime.
3.   RealTime to deny tag if RODS account not
      available.
4.   Tags matched to RODS Accounts.
5.   Checkout to include checkout on tags
      (Parallel operations).
6.   Tag suffixes to be used for Reserves, Losses,
       PF-Block and Station Service.
7.   Verification of proper use of tag suffixes.
8.   Some Dynamic Schedules will require Tags.
9.  Tags will be actively processed 24-7.

12/6/2004 - and beyond
CORRECTIVE ACTION

 PHASE

1. Tag to RODS Schedule Matching and Balancing
    Requirements Implemented.
2. RealTime 5 Minute Revision Window.
3.  Tag validation requirements fully implemented.

1/3/2005 - and beyond
CURTAILMENT

PHASE

1. Both Tags and Schedules will be
    curtailed and Reloaded.
2. Curtailment notification via Tag.
3. TCHs will still receive new Pro-Rata shares
    for Future Hour Curtailment via phone.Continues until

scheduling is taken off
of RODS.

 

 
 


